
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/23/2014

ESTIMATE SUMMARY 14:34:05

CONTID: C18456         ESTIMATE NO: 0007 FINL 2005

PCN: 18456-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TOWAOC TO CORTEZ PERCENT TIME:

PROJECT NO: NH 1601-063                   

TOWAOC TO CORTEZ

NAME OF ROAD: SH 160

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 01/23/2014 DATE TIME STARTED 04/15/2013

2273 RIVER ROAD DATE LET 02/21/2013 DATE WORK BEGAN 04/15/2013

 DATE AWARDED 03/06/2013 DATE TIME STOPPED 10/22/2013

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED 10/22/2013

GRAND JUNCTION CO 81505                  DATE NOTICE TO PROCEED 04/15/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,025,261.54 PARTICIPATING $ $ 1,291.91

AWARD PROJECT AMT: 5,800,903.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 87,013.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

1,291.91

1,291.91

88,305.47

$

$

$

$

6,025,261.54

0.00

6,025,261.54

0.00

6,025,261.54

0.00

0.00

6,025,261.54

0.00

AMOUNT DUE 6,025,261.54 88,305.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 88,305.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

127.0 TIME ALLOW: 127

ORIG TIME ALLOW: 125
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PCN: 18456-BID    ESTIMATE RUN 01/23/2014

PROJECT: NH 1601-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 5.000

0.000

202-00010  
 

2,148.955.000

0.00

5.000

EACH

429.79000

0010 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

0.000

EACH

4,295.00000

0015 *Removal of Delineator 205.000

0.000

202-00090  
 

615.00205.000

0.00

205.000

EACH

3.00000

0020 Removal of Asphalt Mat 44.000

0.000

202-00220  
 

257.4044.000

0.00

44.000

SY  

5.85000

0025 *Removal of Asphalt Mat (Planing) 19,379.000

0.000

202-00240  
 

33,138.0919,379.000

0.00

19,379.000

SY  

1.71000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

5.00000

0035 *Removal of Ground Sign 4.000

0.000

202-00810  
 

500.004.000

0.00

4.000

EACH

125.00000

0040 *Removal of Sign Panel 37.000

0.000

202-00821  
 

1,480.0037.000

0.00

37.000

EACH

40.00000

0045 *Removal of Guardrail Type 3 3,756.000

0.000

202-01130  
 

4,882.803,756.000

0.00

3,756.000

LF  

1.30000

0050 *Removal of End Anchorage 42.000

0.000

202-01300  
 

4,620.0042.000

0.00

42.000

EACH

110.00000

0055 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

2,273.00000
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PCN: 18456-BID    ESTIMATE RUN 01/23/2014

PROJECT: NH 1601-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

110.92000

0065 Rolling 68.000

0.000

203-01140  
 

8,266.0868.000

0.00

68.000

HOUR

121.56000

0070 Blading 197.000

0.000

203-01500  
 

21,977.32197.000

0.00

197.000

HOUR

111.56000

0075 Combination Loader 194.500

0.000

203-01594  
 

19,753.42194.500

0.00

194.500

HOUR

101.56000

0080 Potholing 11.000

0.000

203-01597  
 

2,112.0011.000

0.00

11.000

HOUR

192.00000

0085 Sweeping (With Pickup Broom) 56.000

0.000

203-01622  
 

5,407.3656.000

0.00

56.000

HOUR

96.56000

0090 Topsoil 40.000

0.000

207-00205  
 

920.0040.000

0.00

40.000

CY  

23.00000

0095 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

31.00000

0100 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

19.00000

0105 *Erosion Log (12 Inch) 1,350.000

0.000

208-00002  
 

4,077.001,350.000

0.00

1,350.000

LF  

3.02000

0110 *Silt Fence 197.000

0.000

208-00020  
 

216.70197.000

0.00

197.000

LF  

1.10000
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PCN: 18456-BID    ESTIMATE RUN 01/23/2014

PROJECT: NH 1601-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

650.00000

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

915.70000

0125 *Removal and Disposal of Sediment (Labor) 17.000

0.000

208-00103  
 

765.0017.000

0.00

17.000

HOUR

45.00000

0130 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0135 Erosion Control Supervisor 131.750

0.000

208-00205  
 

6,587.50131.750

0.00

131.750

HOUR

50.00000

0140 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

13.92000

0145 *Reset Mailbox Structure (Type 1) 35.000

0.000

210-00011  
 

12,250.0035.000

0.00

35.000

EACH

350.00000

0150 *Reset Mailbox Structure (Type 2) 10.000

0.000

210-00012  
 

4,000.0010.000

0.00

10.000

EACH

400.00000

0155 *Reset Mailbox Structure (Type 3) 8.000

0.000

210-00013  
 

3,400.008.000

0.00

8.000

EACH

425.00000

0160 *Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

0.000.000

0.00

0.000

EACH

450.00000

0165 *Seeding (Native) 2.860

0.000

212-00006  
 

2,145.002.860

0.00

2.860

ACRE

750.00000
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PCN: 18456-BID    ESTIMATE RUN 01/23/2014

PROJECT: NH 1601-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 2.860

0.000

212-00032  
 

1,653.082.860

0.00

2.860

ACRE

578.00000

0175 *Mulching (Weed Free Straw) 1.170

0.000

213-00004  
 

918.451.170

0.00

1.170

ACRE

785.00000

0180 *Spray-on Mulch Blanket 1.550

0.000

213-00012  
 

4,891.801.550

0.00

1.550

ACRE

3,156.00000

0185 *Mulch Tackifier 286.000

0.000

213-00061  
 

772.20286.000

0.00

286.000

LB  

2.70000

0190 *Soil Retention Blanket (Straw-Coconut) 655.000

0.000

216-00201  
 

1,355.85655.000

0.00

655.000

SY  

2.07000

0195 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

0.000

SY  

10.15000

0200 *Herbicide Treatment 10.000

0.000

217-00020  
 

1,100.0010.000

0.00

10.000

HOUR

110.00000

0205 *Wildlife Biologist 10.750

0.000

240-00000  
 

913.7510.750

0.00

10.750

HOUR

85.00000

0210 Aggregate Base Course (Special) 4,677.240

0.000

304-09014  
 

113,142.444,677.240

0.00

4,677.240

TON 

24.19000

0215 *Hydrated Lime 524.170

0.000

307-00000  
 

83,867.20524.170

0.00

524.170

TON 

160.00000

0220 Hot Mix Asphalt (Patching) (Asphalt) 2,607.000

82.580

403-00721  
 

62,559.632,689.580

1,920.81

2,689.580

SY  

23.26000
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PCN: 18456-BID    ESTIMATE RUN 01/23/2014

PROJECT: NH 1601-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 46,385.340

-8.770

403-34841  
 

3,325,663.8346,376.570

-628.90

46,376.570

TON 

71.71000

0230 *Cold Bituminous Pavement (Recycle) 148,036.000

0.000

406-09500  
 

307,914.88148,036.000

0.00

148,036.000

SY  

2.08000

0235 Emulsified Asphalt (Slow-Setting) 10,399.000

0.000

411-10255  
 

20,901.9910,399.000

0.00

10,399.000

GAL 

2.01000

0240 Recycling Agent 187,247.000

0.000

411-90040  
 

537,398.89187,247.000

0.00

187,247.000

GAL 

2.87000

0245 Geotextile (Drainage) (Class 1) 20.000

0.000

420-00112  
 

200.0020.000

0.00

20.000

SY  

10.00000

0250 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

0.000

CY  

100.00000

0255 Riprap (Special) 10.000

0.000

506-00010  
 

1,000.0010.000

0.00

10.000

CY  

100.00000

0260 36 Inch Reinforced Concrete Pipe (Complete In Place) 160.000

0.000

603-01365  
 

52,000.00160.000

0.00

160.000

LF  

325.00000

0265 36 Inch Reinforced Concrete End Section 4.000

0.000

603-05036  
 

8,760.004.000

0.00

4.000

EACH

2,190.00000

0270 *Guardrail Type 3 (6-3 Post Spacing) 4,293.750

0.000

606-00301  
 

74,496.564,293.750

0.00

4,293.750

LF  

17.35000

0275 *Transition Type 3G 4.000

0.000

606-01370  
 

5,320.004.000

0.00

4.000

EACH

1,330.00000
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PCN: 18456-BID    ESTIMATE RUN 01/23/2014

PROJECT: NH 1601-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

745.00000

0285 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

1,135.00000

0290 *End Anchorage (Flared) 40.000

0.000

606-02005  
 

60,360.0040.000

0.00

40.000

EACH

1,509.00000

0295 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.25000

0300 *Delineator (Type I) 167.000

0.000

612-00001  
 

6,680.00167.000

0.00

167.000

EACH

40.00000

0305 *Sign Panel (Class I) 87.000

0.000

614-00011  
 

1,305.0087.000

0.00

87.000

SF  

15.00000

0305 MATERIAL ALLOWANCE Class 1 Signs 0.000

0.000

0.000.000

0.00SF  

8.00000

0310 *Sign Panel (Class II) 337.000

0.000

614-00012  
 

5,729.00337.000

0.00

337.000

SF  

17.00000

0310 MATERIAL ALLOWANCE Class ll Signs 0.000

0.000

0.000.000

0.00SF  

11.30000

0315 *Rumble Strip 61,247.000

0.000

614-80385  
 

4,287.2961,247.000

0.00

61,247.000

LF  

0.07000

0320 *Mobilization 1.000

0.000

626-00000  
 

273,741.321.000

0.00

1.000

L S 

273,741.32000
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PCN: 18456-BID    ESTIMATE RUN 01/23/2014

PROJECT: NH 1601-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Pavement Marking Paint 1,720.000

0.000

627-00001  
 

39,938.401,720.000

0.00

1,720.000

GAL 

23.22000

0330 *Epoxy Pavement Marking 505.500

0.000

627-00005  
 

31,846.50505.500

0.00

505.500

GAL 

63.00000

0335 *Methyl Methacrylate Pavement Marking (Inlaid) 280.000

0.000

627-40003  
 

9,800.00280.000

0.00

280.000

SF  

35.00000

0340 *Flagging 7,179.500

0.000

630-00000  
 

143,590.007,179.500

0.00

7,179.500

HOUR

20.00000

0345 *Pilot Car Operation 676.750

0.000

630-00001  
 

18,949.00676.750

0.00

676.750

HOUR

28.00000

0350 *Traffic Control Inspection 53.000

0.000

630-00007  
 

5,300.0053.000

0.00

53.000

DAY 

100.00000

0355 *Traffic Control Management 103.000

0.000

630-00012  
 

59,225.00103.000

0.00

103.000

DAY 

575.00000

0360 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

150.00000

0365 *Construction Traffic Sign (Panel Size A) 39.000

0.000

630-80341  
 

195.0039.000

0.00

39.000

EACH

5.00000

0370 *Construction Traffic Sign (Panel Size B) 154.000

0.000

630-80342  
 

4,620.00154.000

0.00

154.000

EACH

30.00000

0375 *Vertical Panel 200.000

0.000

630-80350  
 

3,000.00200.000

0.00

200.000

EACH

15.00000



CONTID: C18456         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18456-BID    ESTIMATE RUN 01/23/2014

PROJECT: NH 1601-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Drum Channelizing Device 100.000

0.000

630-80360  
 

1,000.00100.000

0.00

100.000

EACH

10.00000

0385 *Drum Channelizing Device (With Light) (Flashing) 20.000

0.000

630-80363  
 

200.0020.000

0.00

20.000

EACH

10.00000

0390 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

17.74000

0395 *Traffic Cone 350.000

0.000

630-80380  
 

1,400.00350.000

0.00

350.000

EACH

4.00000

0400 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0405 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

3,964.79000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Asphalt Pavement Incentive 31,400.100

0.000

700-70012  
 

31,400.1031,400.100

0.00

31,400.100

F A 

1.00000

0425 F/A Incentive SMOOTHNESS 91,426.150

0.000

700-70014  
 

91,426.1591,426.150

0.00

91,426.150

F A 

1.00000

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18456-BID    ESTIMATE RUN 01/23/2014

PROJECT: NH 1601-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A Asphalt Cement Cost Adjustment 344,644.170

0.000

700-70019  
 

344,644.17344,644.170

0.00

344,644.170

F A 

1.00000

0440 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0445 F/A Indian Lands Tax 117,910.600

0.000

700-70034  
 

117,910.60117,910.600

0.00

117,910.600

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 Added Item (Hour)/ Extra Surveying 6.000

0.000

900-00010  
 

600.006.000

0.00

6.000

HOUR

100.00000

0475 *Added Item (Dollar)/ Installation of CDOT Supplied 
Traffic Loops and Piezos

5,057.450

0.000

900-00006  
 

5,057.455,057.450

0.00

5,057.450

DOL 

1.00000

0480 Added Item (Dollar)/ Purchase Extra Guardrail Items 1,336.040

0.000

900-00006  
 

1,336.041,336.040

0.00

1,336.040

DOL 

1.00000

0485 F/A On-The-Job Trainee 1,682.500

0.000

700-70021  
 

3,365.001,682.500

0.00

1,682.500

HOUR

2.00000

0490 Added Item (Ton)/ Contractor Purchase Asphalt Millings -1,358.930

0.000

900-00024  
 

-6,794.65-1,358.930

0.00

-1,358.930

TON 

5.00000

CAT 6,011,461.541,291.916,011,461.54CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0455 Field Office (Class 2) 1.000

0.000

620-00002  
 

9,800.001.000

0.00

1.000

EACH

9,800.00000
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PCN: 18456-BID    ESTIMATE RUN 01/23/2014

PROJECT: NH 1601-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:05

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0460 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0465 Sanitary Facility 1.000

0.000

620-00020  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

CAT 13,800.000.0013,800.00CURRENT AMT0400 $ $ $

$ 6,025,261.541,291.91$6,025,261.54$CURRENT AMTPROJECT TOTAL


